

COST 356

EST - Towards the definition of a measurable environmentally sustainable transport

Timetable

The duration of the action is October 14, 2005 – January 15, 2010.

WG, task		Year 1				Year 2				Year 3				Year 4			
Network building	1.1																
Methodological guidance	1.2																
Sustainable development	1.3																
Indicators as measurement tools of environmental impacts	2.1																
	2.2																
	2.3																
Indicators as decision making tools	3.1																
	3.2																
	3.3																
Research needs	4.1																
Integrative synthesis	4.2																
Dissemination	4.3																